STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE: 31 MAY 1998

CNT # AMOUNT/ COMPLETION % WORK FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT REMARKS BY OTHERS
ARC SURVEYING AND 97-D-0008 $750,000.00 Sm Bus 3/11/98 94% A-E Services for Hydro & Topo Earned thru 5/30/98 = $862,244.66 No
MAPPING, INC. (Estimated) w/one option Surveys within the Jax Dist FY 98 Earnings = $528,447.15
Jacksonville, FL 12 MAR 97 FY 98 Payments = $458,688.20
(Survey Br)
(L. Noerper, PM) P00001 -0- Mod to deobligate funds DELIVERY ORDERS
29 AUG 97 Base: 12 orders = $671,656.00
$150,000/Order Option: 5 orders = $245,687.00
P00002 $750,000.00 12/18/98 Mod to exercise option to Total: 17 orders = $917,343.00
(ROSE - 3293) (Estimated extend contract by one year
19 DEC 97 (early extension)
P00003 -0- Mod to deobligate funds
28 JAN 98

SUMMARY: Completion date, including options: 18 DEC 98; Dollars remaining on contract: $504,313.00

ARDAMAN & ASSOCIATES  98-D-0003 $1,000,000.00 Lg Bus 1/15/99 54% A-E Svcs for Core Drilling and Earned thru 6/5/98 = $201,773.83 No
Orlando, Fl (Estimated) w/two options Lab Testing within the Florida FY 98 Earnings = $201,773.83
(Geotech Branch) 16 JAN 98 Boundaries of the Jax Dist FY 98 Payments = $34,779.08
(T. Thornton, PM)
P00001 -0- Mod to deobligat funds DELIVERY ORDERS
$1,000,000/order 16 MAR 98 Base: 7 orders = $373,003.03
1st option:

(DOLORES - 3290) P00002 -0- 2nd option:

1 APR 98 Mod to add new line item Total: 7 orders = $373,003.03

SUMMARY: Completion date, including options: 15 JAN 2001; Dollars remaining on contract: $2,626,996.97
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

DATE: 31 MAY 1998

CNT # AMOUNT/ COMPLETION % WORK FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT REMARKS BY OTHERS
ATLANTIC TECHNOLOGIES 96-D-0008 $750,000.00 Lg Bus 1/21/97 100%  A-E Svcs for Aerial Earned thru 2/12/98 = $588,308.16 No
Huntsville, AL (Estimated) w/one option FINAL  Photogrammetric Svys in Jax Dist FY 98 Earnings = $250,947.95
(Survey Section) 22 JAN 96 FY 98 Payments = $281,856.43
(L. Noerper, PM)
P00001 -0- Mod to add line items DELIVERY ORDERS
(BARBARA - 3294) 25 APR 96 Base: 5 orders =$110,428.84
Option: 14 orders = $477,879.32
P00002 $750,000.00 1/21/98 Mod to exercise option to Total: 19 orders = $588,308.16
18 FEB 97 extend contract by one year
P00003 -0- Mod to deobligate funds
26 FEB 97
P00004 -0- Mod to change address
21 MAY 97
SUMMARY: Contract has expired; no further orders shall be issued
ATLANTIC TECHNOLOGIES 98-D-0001 $1,000,000.00 Lg Bus 1/20/99 42% A-E Svcs for Aerial Earned thru 4/23/98 = $97,386.79 No

Huntsville, AL (Estimated) w/two options Photogrammetric Svys in Jax Dist
(Survey Section) 21 JAN 98
(L. Noerper, PM)

P00001 -0- Mod to change name and
$1,000,000/order 04 APR 98 deobligate funds

(BARBARA - 3294)

SUMMARY: Completion date, including options: 20 JAN 2001; Dollars remaining: $2,766 495.00

FY 98 Earnings = $97,386.79
FY 98 Payments = $48,025.59

DELIVERY ORDERS
Base: 4 orders = $233,505.00
Total: 4 orders = $233,505.00
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

CNT # AMOUNT/ COMPLETION % WORK
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT
AYERS & ASSOCIATES 96-D-0016 $750,000 Lg Bus 8/30/97 60% A-E Svcs for Water Resources
Tampa, FL (Estimated) Engineering for various projects
(H&H Branch) 31 AUG 96 in the Jacksonville District
(J. Gurule, PM)
P00001 -0- Mod to deobligate funds
$150,000/Order 03 MAR 97
(ROSE - 3293) P00002 $750,000 8/30/98 Mod to exercise option to
(Estimated) extend period of contract
24 JUL 97 for an additional year
P00003 -0- Mod to deobligate funds
12 FEB 98
P00004 -0- Mod to change address
4 JUN 98

SUMMARY: Completion Date, including option: 30 Aug 98; Dollars remaining on contract: $579,037.00

DATE: 31 MAY 1998

REMARKS

Earned thru 5/2/98 = $236,037.87
FY 98 Earnings = $35,455.26
FY 98 Payments = $24,901.27

DELIVERY ORDERS

Base: 4 orders = $222,159.30
Option: 2 orders = $170,963.00
Total: 6 orders = $393,122.30

FOR USE

BY OTHERS

No

BCM ENGINEERS 96-D-0006 $750,000.00 Lg Bus 2/1/97 92% A-E Svcs for Environmental
Mobile, AL (Estimated) w/one option Investigations & Remedial
(Geotech Br) 02 FEB 96 Designs for DERP with the
(J. Hess, PM) Jacksonville District
(DOLORES - 3290) P00001 -0- Admin mod to add clause for

multiple contracts

P00002 $750,000.00 2/1/98 Admin Mod to exercise option
(Estimated) to extend period of contract
31 JAN 97

P00003 -0- Mod to change address
04 APR 98

SUMMARY: Contract has expired; no further orders shall be issued

Earned thru 5/15/98 = $369,638.15
FY 98 Earnings = $177,761.57
FY 98 Payments = $162,259.43

DELIVERY ORDERS

Base: 4 orders = $202,071.10
Option: 3 orders = $198,262.90
Total: 7 orders = $400,334.00

Other areas
in the
Caribbean
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

CNT # AMOUNT/ COMPLETION % WORK
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT
BECK, R. W. & ASSOC 92-D-0001 $62,000.00 Lg Bus 10/14/92 93% A-E Svcs for Constructibility
Orlando, FL (Estimated) w/7 one-yr Review Consultant for the
(Con/Ops Div) 150CT 91 Portugues Dam, Ponce, PR
(E. Cuebas, PM)
P00001 $62,000.00 10/14/93 Admin Mod to exercise option
$62,000/Order (Estimated) to extend period of contract
07 OCT 92
(BARBARA - 3294)
P00002 $62,000.00 10/14/94 Admin Mod to exercise option
(Estimated) to extend period of contract
27 OCT 93
P00003 $62,000.00 10/14/95 Admin Mod to exercise option
(Estimated) to extend period of contract
16 NOV 94
P00004 $62,000.00 10/14/96 Admin Mod to exercise option
(Estimated) to extend period of contract
4 DEC 95
P00005 $62,000.00 10/14/97 Admin Mod to exercise option
(Estimated) to extend period of contract
11 MAR 97
P00006 $62,000.00 10/14/98 Admin Mod to exercise option
(Estimated) to extendperiod of contract
22 SEP 97

SUMMARY: Completion Date, including options: 14 Oct 99; Dollars remaining on contract: $66,183.00

DATE: 31 MAY 1998

REMARKS

Earned thru 3/24/98 = $186,300.00
FY 98 Earnings = $43,869.00
FY 98 Payments = $43,769.00

DELIVERY ORDERS:

Year 1: 0 orders = $0.00

Year 2: 1order =$ 32,866.00
Year 3: 1order =$51,273.00
Year 4: 1order =$27,518.00
Year 5: 1 order = $30,774.00
Year 6: 0 orders = $0.00

Year 7: 2 orders = $57,817.00
Total: 5 orders = $200,248.00

FOR USE

BY OTHERS

Portugues
Dam
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

DATE: 31 MAY 1998

REMARKS

Earned thru 9/6/97 = $890,605.44
FY 98 Earnings = $0.00
FY 98 Payments = $0.00

DELIVERY ORDERS

Base: 9 orders = $407,848.19
Option: 5 orders = $487,368.07
Total: 14 orders = $895,216.26

FOR USE

BY OTHERS

No

CNT # AMOUNT/ COMPLETION % WORK
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT
BLACK & VEATCH 94-D-0014 $750,000.00 Lg Bus 6/7/95 99% A-E Svcs for IDT Contract for
Kansas City, MO (Estimated) w/one option Misc Civil Works Design & Engr
(Structure Sec) 08 JUN 94 Svcs (Primarily in the Jax Dist)
(B. Trauger, PM)
P00001 -0- Supp Agrmt to add line items
(BARBARA - 3294) 20 JAN 95
P00002 -0- Supp Agrmt to add line items for
12 DEC 94 elevator specialist
P00003 $750,000.00 6/7/96 Admin Mod to exercise option to
(Estimated) extend period of contract
12 MAY 95
SUMMARY: Contract has expired; no further orders shall be issued
BROWNING, INC. 97-D-0007 $750,000.00 Sm Bus 2/26/98 2% A-E Svcs for Hydro/Topo/
Jackson, MS (Estimated) Geodetic/Property, Boundary
(Survey Section) 27 FEB 97 & Construction Svys within
(L. Noerper, PM) the Jacksonville District
$150,000/Order PO0001 -0- Mod to deobligate funds
28 AUG 97
(DOLORES - 3290)
P00002 -0- 2/26/99 Mod to exercise option to
24 MAR 98 extend period of contract

for additional year

SUMMARY: Completion date, including options: 26 FEB 99; Dollars remaining on contract: $565,921.00

Earned thru 5/7/98 = $393,702.95
FY 98 Earnings = $268,212.95
FY 98 Payments = $176,632.65

DELIVERY ORDERS:

Base: 6 orders = $360,054.00
Option: 3 orders = $184,079.00
Total: 9 orders = $544,133.00
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

DATE: 31 MAY 1998

CNT # AMOUNT/ COMPLETION FOR USE
A-E CONTRACTOR DACW17- AWARD DATE DUE DATE PROJECT REMARKS BY OTHERS
JOHN E. CHANCE & ASSOC 97-D-0002 $750,000.00 12/11/97 A-E Svcs for Hydro-Topo Surveys Earned thru 3/1/98 = $175,598.00
Lafayette, LA (Estimated) within the Jax Dist FY 98 Earnings = $49,946.00
(Survey Sec) 12 DEC 96 FY 98 Payments = $49,946.00
(L. Noerper, PM)
P00001 -0- Mod to deobligate funds DELIVERY ORDERS
$150,000/order 17 APR 97 Base: 2 orders = $125,652.00
Option: 3 orders = $112,954.00
(DOLORES - 3290) P00002 -0- Mod to add clause for Total: 5 orders = $238,606.00
09 JUL 97 placement of orders against
multiple IDT's
P00003 $750,000.00 12/11/98 Mod to exercise the option
(Estimated) to extend period of contract
5 JAN 97 for additional year
SUMMARY: Completion date, including option: 11 DEC 98; Dollars remaining on contract: $637,046.00
DAMES & MOORE 96-D-0014 $750,000.00 8/21/97 A-E Svcs for Water Resources Earned thru 2/20/98 = $201,803.70 No
Tampa, FL (Estimated) Planning for Various Projects FY 98 Earnings = $322,205.90
(Planning Div) 22 AUG 96 in the Jacksonville Distirct FY 98 Payments = $120,402.48
(A. Gonzalez, PM)
P00001 -0- Mod to correct notes in
$150,000/Order 13 DEC 96 SECTION B of contract DELIVERY ORDERS:
Base: 1 order = $78,410.00
(ROSE - 3293) P00002 $750,000.00 8/21/98 Mod to exercise option to Option: 5 orders = $324,376.52
(Estimated) extend period of contract for Total: 6 orders = $402,786.52
23 JUL 97 an additional year
P00003 -0- Mod to deobligate funds
09 SEP 97

SUMMARY: Completion date, including options: 21 Aug 98; Dollars remaining on contract: $425,623.48




STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

DATE: 31 MAY 1998

CNT # AMOUNT/ COMPLETION % WORK FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT REMARKS BY OTHERS
WILLIAM EBERT ARCH 93-D-0021 $200,00.00 Lg Bus 2/24/94 92% Multidiscipline IDT Contract for Earned thru 9/4/97 = $282,052.20 No
Jacksonville Beach, FL (Estimated) w/one option Misc Military A-E Svcs withinthe  FY 98 Earnings = $0.00
(Military Projects Section) 25 FEB 93 Jacksonville District FY 98 Payments = $0.00
(K. Byram, PM)
P00001 -0- Supp Agrmt to add 2 line items DELIVERY ORDERS
(BARBARA - 3294) 03 NOV 93 Base: 5 orders = $142,758.40
Option: 5 orders = $164,189.30
P00002 $200,000.00 2/24/95 Admin mod to exercise option Total: 10 orders = $306,947.70
(Estimated) to extend contract for one year
31 JAN 94
SUMMARY: Contract has expired; no orders shall be issued.
ECG, INC. 96-D-0009 $750,000.00 8(a) 4/4/97 93% Preliminary Assessment Screening Earned thru 5/31/98 = $127,082.17 No
Vienna, VA (Estimated) w/one option (PAS) for Real Estate Transactions, FY 98 Earnings = $65,220.49
(Planning Division) 05 APR 96 ERGO and ECAP for FL, PR & US\ FY 98 Payments = $17,746.29
(A. Salem, PM)
P00001 -0- Mod to deobligate funds DELIVERY ORDERS
$150,000/Order 01 NOV 96 Base: 3 orders = $50,606.00
Option: 6 orders = $85,913.87
(DOLORES - 3290) P00002 $750,000.00 4/4/98 Mod to exercise option to Total: 9 orders = $136,519.87
(Estimated) extend contract one year
04 APR 97
P00003 -0- Mod to establish successor
8 APR 97 contracting officer
P00004 -0-
26 FEB 98 Mod to deobligate funds

SUMMARY: Contract has expired; no further orders shall be issued.
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

DATE: 31 MAY 1998

CNT # AMOUNT/ COMPLETION % WORK FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT REMARKS BY OTHERS
ECOLOGY & ENVIRONMENT 95-D-0010 $750,000.00 Lg Bus 4/16/96 96% A-E Svcs for DERP within the Earned thru 10/25/97 = $999,827.48 No
Tallahassee, FL (Estimated) w/one option Jacksonville District FY 98 Earnings = $87.93
(Planning Div) 17 APR 95 FY 98 Payments = $1,647.63
(A. Salem, PM)
P00001 -0- Supp Agrmt to add 5 line items DELIVERY ORDERS
(DOLORES - 3290) 30 JUN 95 Base: 8 orders = $746,574.84
Option: 4 orders = $292,138.00
P00002 $750,000.00 4/16/97 Exercise option to extend period Total: 12 orders = $1,038,712.84
(Estimated) of contract for one year
16 APR 96
SUMMARY: Contract has expired; no further orders shall be issued
EMC, INC. 96-D-0017 $750,000.00 Lg Bus 8/30/97 95% A-E Svcs for Hydro-Topo Surveys Earned thru 5/31/98 = $1,077,209.82 No
Greenwood, MS (Estimated) Within the Jacksonville District FY 98 Earnings = $516,818.54
(Design Br) 31 AUG 96 FY 98 Payments = $434,673.86
(L. Noerper, PM)
P00001 -0- Mod to deobligate funds DELIVERY ORDERS
$150,000/Order 03 MAR 97 Base: 8 orders = $558,920.96
Option: 8 orders = $571,547.00
(ROSE - 3293) P00002 $750,000.00 8/30/98 Mod to exercise option to Total: 16 orders = $1,130,467.96
(Estimated) extend period of contract
24 JUL 97 for an additional year

SUMMARY: Completion date, including options: 30 Aug 98; Dollars remaining on contract: $178,453.00

Page 8



STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

CNT # AMOUNT/ COMPLETION % WORK
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT
FISHER, PAUL & 91-D-0018 $62,000 (est) Individual 8/15/92 100% Geotech Consultant - Portugues
McINTOSH, WAYNE, J.V. 16 AUG 91 Partnership w/7 options Arch Dam, P&B Rivers, Ponce, PR
Willimgton, NC Sm Bus
(Geotech Br)
(T. Thornton, PM) PO0001 $62,000 (est) 8/15/93 Admin mod to exercise option
31JUL 92 to extend contract for one year
$62,000/Order
(BARBARA - 3294) P00002 -0- Admin mod to deobligate funds
06 OCT 92
P00003 -0- Supp Agrmt to Include
23 JUN 93 Cerillos Dam
P00004 $62,000 (est) 8/15/94 Admin mod to exercise option
26 JUL 93 to extend contract for one year
P00005 -0- Admin mod to change address
25 JUN 93
P00006 $62,000 (est) 8/15/95 Admin mod to exercise option to
19 AUG 94 extend contract period
P00007 $62,000 (est) 8/15/96 Admin mod to exercise option to
15 AUG 95 extend contract period for one year
P00008 $62,000 (est) 8/15/97 Admin mod to exercise option to
07 JAN 97 extend contract period for one year
P00009 $620,00 (est) 8/15/98 Admin mod to exercise option to

15 AUG 97

SUMMARY: Completion date, including options: 15 Aug 99; Dollars remaining on contract: $93,042.53

extend contract period for one year

DATE: 31 MAY 1998

REMARKS

Earned thru 3/27/98 = $126,401.72
FY 98 Earnings = $30,957.47
FY 98 Payments = $30,957.47

DELIVERY ORDERS

Year 1: 1lorder =$ 5,621.95
Year 2: 5 orders = $ 42,947.00
Year 3: 1 order =$ 12,784.00
Year 4: 3 orders = $ 28,153.30
Year 5: 1 order = $5,938.00
Year 6: 0 orders

Year 7: 3 orders = $30,957.47
Total: 14 orders = $126,401.72

FOR USE

BY OTHERS

Portugues
Dam
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

DATE: 31 MAY 1998

CNT # AMOUNT/ COMPLETION % WORK FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT REMARKS BY OTHERS
CHARLEY FOSTER 98-D-0013 $1,000,000 Sm Bus 5/14/99 A-E Svcs for Hydro, Topo, No Earnings to Date
& ASSOCIATES (Estimated) w/2 options Geodetic, Property, Boundary,
Tuscaloosa, AL 15 MAY 98 & Construction Surveys No Orders to Date
(Survey Sec) w/in the FL, PR & USVI
(L. Noerper, PM)
($1,000,000/Order)
(ROSE - 3293)
SUMMARY: Completion date, including options: 14 May 2001; Dollars remaining on contract: $3,000,000
FOSTER WHEELER 93-D-0033 $400,000.00 Lg Bus 9/22/94 94% A-E Svcs for DERP within the Earned thru 4/14/97 = $421,089.00 No
(Geotech Br) (Estimated) w/one option Jacksonville District FY 98 Earnings = $0.00
(J. Hess, PM) 23 SEP 93 FY 98 Payments = $0.00
(BARBARA - 3294) P00001 -0- Supp Agreement to add line items
09 DEC 93 DELIVERY ORDERS
Base: 7 orders =$299,161.00
P00002 -0- Supp Agrmt to incorporate Safety ~ Option: 4 orders = $145,815.00
23 MAR 94 Requiements for Diving Operations Total: 11 orders = $444,976.00
P00003 $400,000.00 9/22/95 Admin Mod to exercise option
(Estimated) to extend contract for one year
12 SEP 94
P00004 -0- Supp Agrmt to add line items
14 APR 95
P00005 -0- Mod to Change Firm Name
13 JUN 96

SUMMARY: Contract has expired; no orders shall be issued
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

DATE: 31 MAY 1998

CNT # AMOUNT/ COMPLETION % WORK FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT REMARKS BY OTHERS
GEC, INC. 94-D-0018 $750,000.00 Sm Bus 7/7/95 95% A-E Svcs for Water Resources Earned thru 4/30/97 = $988,668.79 No
Baton Rouge, LA (Estimated) w/one option Planning Projects w/in the Jax Dist FY 98 Earnings = $0.00
(Planning Div) 08 JUL 94 FY 98 Payments = $15,545.61
(A. Salem, PM)
P00001 -0- Change Order to add line items
(DOLORES - 3290) 28 SEP 94 DELIVERY ORDERS:
Base: 8 orders = $637,733.28
P00002 $750,000.00 77196 Mod to exercise option to extend Option: 7 orders = $399,855.53
(Estimated) period of contract for one year Total: 15 orders = $1,037,588.61
06 JUL 95
SUMMARY: Contract has expired; no orders shall be issued
GEO CIM, INC 94-D-0013 $495,000.00 Sm Bus 5/3/95 98% A-E Svcs for Core Drilling and Earned thru 1/31/97 = $148,487.08 PR&USVI
San Juan, PR (Estimated) w/one option Lab Testing Primarily within FY 98 Earnings = $0.00
(K. Spoor, PM) 04 MAY 94 PR & the USVI FY 98 Payments = $0.00
(BARBARA - 3294) P00001 -0- Supp Agrmt to change clauses &
16 AUG 94 Bid Schedule DELIVERY ORDERS
Base: 1 order = $28,401.28
P00002 -0- Supp Agreement to add line items  Option: 11 orders = $123,043.64
29 MAR 95 Total: 12 orders = $151,444.92
P00003 $495,000.00 5/3/96 Admin mod to exercise option to
(Estimated) extend period of contract for 1 yr
22 MAR 95

SUMMARY: Contract has expired; no orders shall be issued
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

CNT # AMOUNT/ COMPLETION % WORK
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT

GEO CIM, INC. 97-D-0010 $500,000.00 Sm Bus 7/10/98 17% A-E Svcs for Core Drilling
Guaynabo, PR (Estimated) w/two options and Lab Testing within the
(Geotechnical Branch) 11 JUL 97 Boundaries of PR & USVI
(J. Hess, PM)

P00001 -0- Mod to add new line items
($500,000.00 per order) 4 MAR 98

(BARBARA - 3294)

SUMMARY: Contract completion date, including options: 10 JUL 2000; Dollars remaining on contract: $1,378,619.00

DATE: 31 MAY 1998

REMARKS

Earned thru 3/14/98 = $21,195.00
FY 98 Earnings = $21,195.00
FY 98 Payments = $0.00

DELIVERY ORDERS
Base: 2 orders = $85,332.00
Total: 2 orders = $85,332.00

FOR USE

BY OTHERS

GRAVES & CARLOS, ARCH 95-C-0031 $365,000.00 Sm Bus 12/29/95 92% A-E Svcs for Preparation of P&S
Pensacola, FL 18 MAY 95 for Melaleuca Research &
(Design Br) Quarantine Facility
(V. Chavis, PM)
P00001 $10,375.00 Supp Agrmt to change dates for
(ROSE - 3293) 19 SEP 95 scheduled conferences
P00002 $32,482.00 Supp Agrmt for services for
26 OCT 95 obtaining permits and site surveys
P00003 $2,400.00 Revise design to move 35'
29 MAR 96
P00004 $19,945.13 Mod to add permitting and
07 AUG 96 surveying services
P0O0005 $21,883.00 Supp Agrmt to change SOW
27 MAR 97 for additional work
P00006 -0- Mod to change name
19 MAY 97

SUMMARY: This is a Firm Fixed-Price Contract. Not available for use by others

Total contract amount is $452,085.13

Earned thru 4/4/97 = $415,962.91
FY 98 Earnings = 0.00
FY 98 Payments = 0.00
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

CNT # AMOUNT/ COMPLETION % WORK
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT

URS GREINER, INC. 97-D-0011 $1,000,000 Lg Bus 8/5/98 91% A-E Svcs for Multi-Discpline
Tampa, FL (Estimated) w/two options Misc Military Design/Support
(Design Br) 06 AUG 97 for Others; CW Design & AE
(Lockhart, PM) Svc for Fl, PR, VI, & Caribbean
$1,000,000/order PO0001 -0- Mod to deobligate funds

12 FEB 98
(ROSE - 3293)

P00002 -0- Mod to add line items
30 MAR 98

SUMMARY: Completion date, including options: 5 Aug 2000; Dollars remaining on contract: $2,851,362.00

DATE: 31 MAY 1998

FOR USE
REMARKS BY OTHERS
Earned thru 4/30/98 = 135,835.56
FY 98 Earnings = $135,835.56
FY 98 Payments = $89,745.12

DELIVERY ORDERS

Base: 2 orders = $148,638.00
1st Option:

2nd Option:

Total: 2 orders = $148,638.00

HEERY INT'L NAFGE17- $136,061.00 Lg Bus 10/4/94 97% A-E Svcs for Design & Prep of
Atlanta, GA 93-C-0075 20 MAY 93 Plans & Specs for Ft. Buchanan
(Military Sec) Aqua Park, Puerto Rico
(K. Byram, PM)
P00001 $26,966.00 Supp Agrmt to redesign site
(ROSE - 3293) 03 AUG 94 Placement of Entrance Bldgs,
Pools, and support elements
P00002 $19,800.00 10/1/97 Supp Agrmt for additional svcs
18 JUN 96
P00003 $7,033.60 2/1/98 Supp Agrmt for add'l svcs
12 JAN 98

SUMMARY: This is a Firm Fixed-Price Contract; Not available for use by others

Total Contract Amt: $189,860.60

Earned thru 10/31/97 = $183,827.00
FY 98 Earnings = 2,856.00
*FY 98 Payments = 0.00

*NOTE: Payments are made
directly by NAVFAC
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

DATE: 31 MAY 1998

CNT # AMOUNT/ COMPLETION % WORK FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT REMARKS BY OTHERS
INCA ENGINEERS DACWS57- $500,000 1/21/98 Multi-Disciplined Engineering No earnings to date
Bellevue, WA 97-D-0003 22 JAN 97 and Design Svcs of various
(Design Branch) Civil Works Projects DELIVERY ORDERS:
(G. Lockhart, PM) 2 orders =$223,784.25
(DOLORES - 3290)
SUMMARY: This contract was awarded by Portland District. Jax Dist is authorized to issue orders NTE $500,000
DOLLARS REMAINING: $276,215.75

JOHNSON MCADAMS 95-D-0001 $750,000.00 Lg Bus 1/31/96 97% A-E Svcs for Hydro & Topo Svys  Earned thru 4/30/98 = $837,758.52 No
Greenwood, MS (Estimated) w/one option within the Jacksonville District FY 98 Earnings = $33,320.27
(Survey Section) 01 FEB 95 FY 98 Payments = $23,915.15
(L. Noerper, PM)

P00001 $750,000.00 1/31/97 Admin Mod to exercise option to DELIVERY ORDERS:
(BARBARA - 3294) (Estimated) extend period of contract Base: 7 orders = $223,016.30

17 JAN 96 Option: 11 orders = $641,169.75

SUMMARY: Contract has expired; no further orders shall be issued

Total: 18 orders = $864,186.05
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

DATE: 31 MAY 1998

CNT # AMOUNT/ COMPLETION % WORK FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT REMARKS BY OTHERS
JOHNSON MCADAMS 97-D-0005 $750,000.00 Lg Bus 1/16/98 70% A-E Svcs for Hydro & Topo Svys  Earned thru 5/1/98 = $490,527.17 No
Greenwood, MS (Estimated) w/one option within the Jacksonville District FY 98 Earnings = $212,623.04
(Survey Section) 17 JAN 97 FY 98 Payments = $222,780.66
(L. Noerper, PM)
P00001 -0- Mod to deobligate funds DELIVERY ORDERS:
$750,000/order 25 APR 97 Base: 9 orders = $536,710.00
Option: 3 orders = $168,656.00
(ROSE - 3293) Total: 12 orders = $705,366.00
P00002 -0- Mod to replace clause for
5 JUN 97 distribution of Delivery Orders
P00003 -0- Mod to increase delivery order
14 NOV 97 limitation to $750,000
P00004 $750,000.00 1/16/99 Mod to exercise option
(Estimated) to extend for an additional year
4 MAR 98
SUMMARY: Completion date, including options: 16 Jan 99; Dollars remaining: $581,344.00
LAW ENGINEERING 98-D-0011 $1,000,000 Lg Bur 5/7/99 A-E Svcs for Core Drilling No Earnings to Date
& ENVIRONMENTAL SVCS (Estimated) w/2 options & Lab Testing in Jax Dist
Jacksonville, FL 8 MAY 98 No Orders to Date

(Geotech Br)
(T. Thornton, PM)

$1,000,000/order

(DOLORES - 3290)
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

DATE: 31 MAY 1998

CNT # AMOUNT/ COMPLETION % WORK FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT REMARKS BY OTHERS
R. LOPEZ DE AZUA 95-D-0018 $750,000.00 Sm Bus 11/2/96 97% A-E Svcs for Hydro-Topo, Earned thru 5/25/98 = $1,063,004.92 No
San Juan, PR (Estimated) w/one option Geodetic, Property, Boundary FY 98 Earnings = $254,678.12
(Survey Section) 03 NOV 95 Surveys in PR & USVI FY 98 Payments = $334,078.08
(L. Noerper, PM)
P00001 -0- Admin mod to deobligate funds DELIVERY ORDERS
(ROSE - 3293) 22 JAN 96 Base: 9 orders = $480,140.00
Option: 16 orders = $615,227.00
P00002 -0- Admin mod to add clause for Total: 25 orders = $1,095,367.00
22 MAY 96 multiple contracts
P00003 $750,000.00 11/2/97 Mod to exercise option to
(Estimated) extend period by one year
01 NOV 96
P00004 -0- Mod to deobligate funds
13-Mar-97
SUMMARY: Contract has expired; no further orders shall be issued
R. LOPEZ DE AZUA 98-D-0002 $1,000,000 Sm Bus 11/18/98 60% A-E Svcs for Hydro-Topo, Earned thru 5/26/98 = $445,925.05
San Juan, PR (Estimated) (w/2 options) Geodetic, Property, FY 98 Earnings = $445,925.05
(Survey Section) 19 NOV 97 Boundary Surveys in PR & USVI  FY 98 Payments = $260,161.20
L. Noerper, PM)
P00001 -0- Mod to deobligate funds DELIVERY ORDERS
$1,000,000/order 18 MAR 98 Base: 8 orders = $738,654.00

(ROSE - 3293)

SUMMARY: Completion date, including options: 18 Nov 2000; Dollars remaining: $2,261,346.00

1st Option:
2nd Option:
Total: 8 orders = $738,654.00
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

DATE: 31 MAY 1998

CNT # AMOUNT/ COMPLETION % WORK FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT REMARKS BY OTHERS
MARVEL, FLORES, DACA17- $200,000.00 Small 9/23/97 34% A-E Svcs for Multidiscipline, Earned thru 3/13/98 = $44,381.92 PR only
COBIAN Y ASOCIADOS 96-D-0018 (Estimated)  Disadvantaged (w/one Miscellaneous Military Design and ~ FY 98 Earnings = $44,381.92
Santurce, PR 24 SEP 96 Business option) Engineering Svcs w/in the FY 98 Payments = $42,677.37
(E. Ford, PM) Commonwealth of Puerto Rico
DELIVERY ORDERS
$75,000/Order Base: 5 orders = $132,095.78
Option:
(DOLORES - 3290) Total: 5 orders = $132,095.78
SUMMARY: Completion date, including options: 23 Sep 98; Dollars remaining: $200,000.00
PHOTO SCIENCE,INC. 96-D-0007 $750,000.00 Lg Bus 1/2/97 90% A-E Svcs for Aerial Earned thru 1/31/98 = $709,396.75 No
Gaithersburg, MD (Estimated) w/one option Photogrammetric Surveys in FY 98 Earnings = $124,597.00
(Survey Section) 03 JAN 96 Jax Dist FY 98 Payments = $117,496.65
(L. Noerper, PM)
P00001 -0- Admin mod to add clause for
(BARBARA - 3294) 19 APR 96 multiple contracts DELIVERY ORDERS
Base: 5 orders = $488,008.34
P00002 -0- Mod to deobligate funds Option: 6 orders = $300,967.17
22 MAY 96 Total: 11 orders = $788,975.51
P00003 $750,000.00 1/2/98 Mod to exercise option to
19 FEB 97 extend contract by one year

SUMMARY: Contract has expired; no further orders shall be issued
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

CNT # AMOUNT/ COMPLETION % WORK
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT
POST, BUCKLEY, SCHUH DACA17 $750,000.00 Lg Bus 12/7/196 78% A-E Svcs for Multi-Discipline
& JERNIGAN 96-D-0001 (Estimated) w/one option Military Design & AE Svcs
(Military Section) 08 DEC 95 within the Jacksonville District
(K. Byram, PM)
P000001 -0- Mod to Change Address
(DOLORES - 3290) 16 MAY 96
P00002 -0- Mod to Deobligate $15,000
05 DEC 96
P00003 $750,000.00 12/7/197 Mod to exercise option to
(Estimated) extend contract by one year
06 DEC 96
P00004 -0- Mod to add clause for placement
05 JUN 97 of orders against IDT's
resulting from multiple awards
P00005 -0- Mod to change address
30 MAY 97
P00006 -0- Mod to deobligate funds
16 MAR 98

SUMMARY: Contract has expired; no further orders shall be issued

DATE: 31 MAY 1998

REMARKS

Earned thru 3/31/98 = $563,961.42
FY 98 Earnings = $219,063.42
FY 98 Payments = $121,449.79

DELIVERY ORDERS

Base: 3 orders = $344,898.00
Option: 4 orders = $380,379.00
Total: 7 orders = $725,277.00

FOR USE

BY OTHERS

No
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

CNT # AMOUNT/ COMPLETION % WORK
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT
POST, BUCKLEY, SCHUH 96-D-0010 $245,000.00 Lg Bus 3/16/97 65% AJE svcs for Hurricane Evacuation
& JERNIGAN (Estimated) w/one option Studies in the Jax District
(Planning Division) 17 MAR 1996
(A. Salem, PM)
P00001 $245,000.00 3/16/98 Mod to exercise the option
$150,000/Order (Estimated) to extend period for one year
06 MAR 97
(BARBARA - 3294)
P00002 -0- Mod to deobligate funds
04 MAR 97

SUMMARY: Contract has expired; no furhter orders shall be issued

DATE: 31 MAY 1998

REMARKS

Earned thru 9/30/97 = $48,926.86
FY 98 Earnings = 0.00
FY 98 Payments = $20,448.91

DELIVERY ORDERS

Base: 2 orders = $31,062.00
Option: 1 order = $44,551.00
Total: 3 orders = $75,613.00

FOR USE

BY OTHERS

Yes
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

CNT # AMOUNT/ COMPLETION % WORK
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT
RUST ENVIRONMENT & 93-D-0025 $400,000.00 Lg Bus 8/24/94 96% A-E Svcs for DERP within the
INFRASTRUCTURE (Esimated) w/one option State of Florida
(Geotech Br) 25 Aug 93
(J. Hess, PM)
P00001 -0- Supp Agrmt to add line items and
(DOLORES - 3294) 29 JAN 94 revise scope
P00002 $400,000.00 8/24/95 Admin mod to exercise option
(Estimated) to extend period of contract
23 AUG 94
P00003 -0- Supp Agrmt to add line items
12 DEC 94
P00004 -0- Supp Agrmt to add line items
18 JAN 95
P00005 -0- Supp Agrmt to add line items
26 APR 95
P00006 -0- Sup Agrmt to add 3 line items
6 JUL 95
P00007 -0- Supp Agrmt to add line items
14 APR 94

SUMMARY: Contract has expired; no orders shall be issued

DATE: 31 MAY 1998

REMARKS

Earned thru 5/31/96 = $719,937.79
FY 98 Earnings = $0.00
FY 98 Payments = $0.00

DELIVERY ORDERS:

Base: 5 orders =$198,174.05
Option: 11 orders = $548,673.00*
Total: 16 orders = $746,847.05*

*only $256,782.82 is counted
toward Option Year limit and
$454,956.87 is counted toward
Total Contract Limit

FOR USE

BY OTHERS

State of
Florida only
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

CNT # AMOUNT/ COMPLETION % WORK

A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT
SEA SYSTEMS 98-D-0004 $1,000,000 Emerging 12/8/98 22% A-E Svcs for Hydro & Topo
Pompano Beach, FL (Estimated) Small Bus w/two options Surveys within the Jacksonville Dist
(Survey Sec) 9 DEC 97
(L. Noerper, PM)

P00001 -0- Mod to deobligation

$1,000,000 per order 8 MAY 98 Base Year initial funds

(DOLORES - 3290)

SUMMARY: Completion date, including options: 8 DEC 2000; Dollars remaining on contract: $2,468,233.00

DATE: 31 MAY 1998

REMARKS

Earned thru 118,904.00
FY 98 Earnings = $118,904.00
FY 98 Payments = $66,739.60

DELIVERY ORDERS

Base: 5 orders = $531,767.00
1st Option:

2nd Option:

Total: 5 orders = $531,767.00

FOR USE

BY OTHERS

No

SOUTHEAST DIGITAL
MAPPING, INC.
Theodore, Alabama
(Survey Sec)

(L. Noerper, PM)

98-D-0005

$1,000,000 per order

(BARBARA - 3294)

$1,000,000
(Estimated)
23 DEC 97

Sm Bus

12/22/98
w/two options

73% A-E Svcs for Aerial
Photogrammetric Surveys
in Jax Dist (Incl PR & USVI

SUMMARY: Completion date, including options: 22 DEC 2000; Dollars remaining on contract: $2,765,341.80

Earned thru 5/5/98 = $171,221.90
FY 98 Earnings = $171,221.90
FY 98 Payments = $154,099.70

DELIVERY ORDERS
Base: 4 orders = $234,658.20
Total: 4 orders = $234,658.20

STANLEY
CONSULTANTS, INC
(Muscatine, I1A)
(Survey Section)

(L. Noerper, PM)

98-D-0014

($1,000,000/order

(ROSE - 3293)

$1,000,000
(Estimated)
15 MAY 98

Lg Bus

5/15/99

A-E Svcs for Multi-Discipline
Miscellaneous Military
Design/Support for Others;
Civil Works Design & AE
Services for FL, PR & USVI

SUMMARY: Completion date, including options: 15 MAY 2001; Dollars remaining on contract: $3,000,000.00

No Earnings to Date

No Orders to Date
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

DATE: 31 MAY 1998

CNT # AMOUNT/ COMPLETION % WORK FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT REMARKS BY OTHERS
SUELOS, INC. 93-D-0034 $240,000.00 Sm Disadv 9/8/94 98% A-E Svcs for Core Drilling and Earned thru 4/8/95 = $291,114.09 PR&VI
Santurce, PR (Estimated) Bus w/one option Lab Testing in Puerto Rico FY 98 Earnings = $0.00
(Geotech Br) 09 SEP 93 FY 98 Payments = $0.00
(J. Hess, PM)
P00001 -0- Supp Agrmt to add wage rates
(BARBARA - 3294) 13 MAY 94 DELIVERY ORDERS
Base: 8 orders = $105,743.37
P00002 $240,000.00 9/8/95 Admin mod to exercise option Option: 3 orders = $191,805.50
(Estimated) to extend period of contract 1 year Total: 11 orders = $297,550.87
09 SEP 94
P00003 -0- Supp Agrmt to add line item
01 DEC 94
SUMMARY: Contract has expired; no orders shall be issued
SUELOS, INC. 97-D-0009 $500,000.00 Sm Disadv 6/2/98 A-E Svcs for Core Drilling and No earning to date
Santurce, PR (Estimated) Bus Lab Testing in PR & USVI
(Geotech Br) 03 JUN 97 DELIVERY ORDERS

(J. Hess, PM)
$500,000/order

(Barbara - 3294)

SUMMARY: Contract completion date, including options: 2 JUN 2000; Dollars remaining: $1,468,680.50

Base: 1 order = $31,319.50
Total: 1 order = $31,319.50
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

CNT # AMOUNT/ COMPLETION % WORK
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT
3001, INC. 98-D-0010 $1,000,000.00 Large 4/22/99 A-E Services to Hydro & Topo
New Orleans, LA (Estimated) w/two options Surveys within the Jax Dist
(Design Branch) 23 APR 98

(L. Noerper, PM)
$1,000,000/order
(Rose - 3293)

SUMMARY: Completion date, including options: 22 APR 2001; Dollars remaining on contract: $3,000,000.00

DATE: 31 MAY 1998

REMARKS

No earnings to date

FOR USE

BY OTHERS
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

CNT # AMOUNT/ COMPLETION % WORK
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE PROJECT
WESTON, ROY F. INC 95-D-0017 $750,000.00 Lg Bus 9/29/96 95% A-E Svcs for Environmental
Auburn, AL (Estimated) w/one option Investigations & Remedial
(Geotech Br) 30 SEP 95 Design for DERP w/in Jax Dist
(J. Hess, PM)
P00001 -0- Mod to add line items
(DOLORES - 3290) 14 NOV 95
P00002 -0- Mod to add line items to allow
27 OCT 95 for air monitoring
P00003 -0- Mod to deobligate funds
14 NOV 95
P00004 Not issued
P00005 -0- Admin mod to add clause for
22 MAY 96 multiple contracts
P00006 $750,000.00 9/29/97 Mod to exercise option to
30 SEP 96 extend period by one year
P00007 -0- Mod to add line items
29 OCT 96
P00008 -0- Mod to add line items
18 DEC 96
P00009 -0- Mod to deobligate funds
08 JAN 97
P00010 -0- Mod to add line items
24 SEP 97
P0O0011 -0- Mod to increase task order
8 MAY 98 limit from $150,000 to $750,000

per order
SUMMARY: Contract has expired; no further orders shall be issued

DATE: 31 MAY 1998

REMARKS

Earned thru 3/31/98 = $601,491.23
FY 98 Earnings = $175,062.57
FY 98 Payments = $137,859.62

DELIVERY ORDERS

Base: 4 orders = $254,464.15
Option: 3 orders = $358,603.31
Total: 7 orders = $613,067.46

FOR USE

BY OTHERS

Caribbean
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS

DATE: 31 MAY 1998

PROJECT REMARKS

AJ/E Svcs for Hydro-Topo Surveys Earned thru 5/26/98 = $527,480.56
within the Jacksonville District FY 98 Earnings = $298,486.00
FY 98 Payments = $210,787.34

Mod to deobligate funds DELIVERY ORDERS
Base: 11 orders = $377,758.00
Option: 6 orders = $593,506.00
Total: 17 orders = $971,264.00

CNT # AMOUNT/ COMPLETION % WORK
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE
YOUNG, GEORGE F. 97-D-0003 $750,000.00 Lg Bus 12/15/97 54%
St. Petersburg, FL (Estimated) w/one option
(Survey Section) 16 DEC 96
(L. Noerper, PM)
P00001 -0-
$750,000/order 03 MAR 97
(DOLORES - 3290)
P00002 -0- Mod for substitution of
19 MAY 97 multiple awards clause
P00003 $750,000.00 12/15/98 Exercise option to extend
(Estimated) period of contract by one year
09 DEC 97
P00004 -0- Mod to deobligate funds
14 MAY 98 and increase delivery order limit

SUMMARY: Completion Date, including option: 15 Dec 98; Dollars remaining on contract: $156,494.00

FOR USE

BY OTHERS

No

TOTAL FY 98 EARNINGS = $4,611,415.35
TOTAL FY 98 PAYMENTS = $3,807,474.72

CONTRACTS COMPLETED IN FY 98:

DACW17-95-D-0015 Ardaman & Associates
DACA17-95-D-0004 Harland Bartholomew
DACW17-95-D-0006 Sea Systems

(Includes completed contracts)
(Includes completed contracts)

1998 1998
Earnings Payments
$3,110.43 30,777.17
$5,702.32 $27,265.45
$45,361.92 $45,361.92
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